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Sanitary Contract 940 Hydraulic Improvements to the High Level Sewershed Collection System 

 

July 1, 2020 

 

To whom it may concern,  

 

Below is the project construction status update: 

 

Work in Progress / Completed 

 

• Preparation work for relief sewer micro-tunneling  

o 7 tunneling shafts have been completed near the 4000 Block of Hilton Road, 2800 N. Dukeland Street, 3050 

Liberty Heights Avenue and 3500 Block of Wabash Ave. 

o 2 tunneling shafts are underway between 3500 and 3600 Blocks of Wabash Ave. 

 

• The first 60” relief sewer tunnel was completed under Liberty Heights (from Dukeland St to Wabash Ave) 

o This is the first of 15 tunneling operations to be completed during the project 

 

Upcoming Work (July – August 2020) 

 

• Micro-tunneling will begin at 4000 Block of Hilton Road and 3500 Block of Wabash 

o Heavy machinery will be used to install the micro-tunneling boring machine (construction noise is expected) 

o All work will take place within the existing construction areas behind the jersey barriers 

o Pumping equipment will be used during tunneling operations (operation noise is expected) 

o Tunneling work is expected to take approximately one month 

 

• Three tunneling shafts will be constructed from 3800-4000 Wabash Avenue 

o The work will be located on the even side of the street along the curb and sidewalk 

o A new traffic pattern is being established which will be in place for approximately 6 months. 

o The traffic pattern has been developed to maintain ease of access and retain street parking 

o Crews will be in the area to re-stripe parking spaces on the odd side of Wabash Avenue 

o Heavy machinery will be used for shaft construction (construction noise is expected) 

o Jersey barrier walls will be constructed for clear delineation around work areas and crew safety. 

o Each shaft will take approximately one month to construct.  Daytime work hours only. 

 

• Open-cut sewer replacement will continue along Towanda Avenue and Ridgewood Avenue. 

o Heavy machinery will be used to install the new sewer pipes and manholes (construction noise is expected) 

o Towanda Avenue will be closed between Cold Spring Lane & Ridgewood Avenue 

o Parking will be restricted during daytime hours but will be available after each workday and weekends 

o Roadways will be reopened after each workday and weekends. 

o Construction will last approximately three weeks.  Daytime work hours only. 
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Below are some pictures to highlight work accomplished to-date.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have 

any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM.  Additional 

information and resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Preliminary view of new 60” casing 
from Dukeland to Wabash Ave. 

The 42” carrier pipe will be installed 
after which will convey flow. 

Microtunnel boring machine exiting Shaft #2 to 
complete the first relief sewer casing 

Tunneling in-progress at Shaft #1   
@ N. Dukeland St. & Liberty Heights Ave. Shaft #2 prior to tunnel 

boring breakthrough 
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